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HIGH VISIBILITY PROJECTS                                                                                   Sept. 7, 2000

COUNTY                                                             TYPE                                     %          EST DATE
PROJECT                                                               OF                       %          TIME       NORMAL
CONTRACTOR         LOCATION                     WORK               DONE      USED       TRAFFIC
_____________________________________________________________________________
DISTRICT 1
_____________________________________________________________________________

Ames RCE
Story-Hamilton U.S. 30 N to D-59 PCC Paving 99 95 06/16/00
I-35-5(71)111 (20 mi)
Manatts
Let 4-99
$19,206,700

REMARKS:  This project has been completed with the exception of a sign truss that is going to
be moved.

Hardin
NHSX-520-5(89) “R” Ave to Iowa River Grading 34 18 9/14/01
Van Buskirk
Let 6-00
$3,237,700

REMARKS: This project involves the grading of relocated US 20 from “R” Avenue in Hardin
County to the Iowa River.  Work began on June 26, and grading is expected to be completed by
November of this year.  Bridges and other work will remain to be completed sometime in 2001.

Des Moines RCE
Polk At Merle Hay Grade & PCC 99 99 08/01/00
I-35-3(71)81 (4.6 mi)
Reilly
Let 3-98
$22,317,100

REMARKS: Reconstruction of a 2.4 mile section of I-35/80 from 1 mile west of Merle Hay Road
to 1.4 miles east of Merle Hay Road, including the Merle Hay Road interchange.

Work on this project has been completed.
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